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UNITED STATES

SECURITIES AND EXCHANGE COMMISSION
Washington, D. C. 20549

FORM 8-K

CURRENT REPORT

Pursuant to Section 13 or 15(d) of the Securities Exchange Act of 1934

Date of Report (Date of earliest event reported) October 27, 2015
Commission Registrant, State of Incorporation, LR.S. Employer
File Number Address and Telephone Number Identification No.
The Southern Company
(A Delaware Corporation)
1-3526 30 Ivan Allen Jr. Boulevard, N.W. 58-0690070

Atlanta, Georgia 30308
(404) 506-5000

Mississippi Power Company
(A Mississippi Corporation)
001-11229 2992 West Beach 64-0205820
Gulfport, Mississippi 39501
(228) 864-1211
The names and addresses of the registrants have not changed since the last report.
This combined Form 8-K is filed separately by two registrants: The Southern Company and Mississippi Power
Company. Information contained herein relating to each registrant is filed by each registrant solely on its own

behalf. Each registrant makes no representation as to information relating to the other registrant.

Check the appropriate box below if the Form 8-K filing is intended to simultaneously satisfy the filing obligation of
the registrants under any of the following provisions:

Written communications pursuant to Rule 425 under the Securities Act (17 CFR 230.425)
Soliciting material pursuant to Rule 14a-12 under the Exchange Act (17 CFR 240.14a-12)

Pre-commencement communications pursuant to Rule 14d-2(b) under the Exchange Act (17 CFR
[ 1 240.14d-2(b))

[ ] Pre-commencement communications pursuant to Rule 13e-4(c) under the Exchange Act (17 CFR 240.13e-4(c))
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The Southern Company (“Southern Company’’) and Mississippi Power Company (“Mississippi Power”) are filing this
Current Report on Form 8-K to provide information regarding the cost estimate for Mississippi Power’s integrated coal
gasification combined cycle project in Kemper County, Mississippi (the “Kemper IGCC”) and the related recognition of
charges to income.

The information in Items 2.02 and 7.01 in this Current Report on Form 8-K, including the exhibit attached hereto,

shall not be deemed “filed” for purposes of Section 18 of the Securities Exchange Act of 1934, as amended, or otherwise
subject to the liabilities under that Section. Furthermore, such information, including the exhibit attached hereto, shall
not be deemed to be incorporated by reference in any filing under the Securities Act of 1933, as amended, except as
shall be expressly set forth by specific reference in such filing.

Item 2.02. Results of Operations and Financial Condition.

The information set forth below in Item 8.01 related to the updated cost estimate for completing the Kemper IGCC,
the related recognition of charges to income and the reclassification of the Phase II credits (as defined below) is
incorporated by reference into this Item 2.02.

Item 7.01. Regulation FD Disclosure.

On October 27, 2015, Mississippi Power submitted its Kemper County Integrated Coal Gasification Combined Cycle
Project Monthly Status Report through September 2015 (the “September PSC Report™) to the Mississippi Public Service
Commission (the “Mississippi PSC”) pursuant to Docket No. 2009-UA-14. A copy of the September PSC Report is
furnished as Exhibit 99.01 to this Current Report on Form 8-K.
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Ttem 8.01. Other Matters.

See MANAGEMENT’S DISCUSSION AND ANALYSIS - FINANCIAL CONDITION AND LIQUIDITY - “Capital
Requirements and Contractual Obligations” of Southern Company, MANAGEMENT’S DISCUSSION AND
ANALYSIS - FUTURE EARNINGS POTENTIAL - “Integrated Coal Gasification Combined Cycle” and -
FINANCIAL CONDITION AND LIQUIDITY - “Capital Requirements and Contractual Obligations” of Mississippi
Power, and Note 3 to the financial statements of Southern Company under “Integrated Coal Gasification Combined
Cycle” and of Mississippi Power under “Integrated Coal Gasification Combined Cycle” in Item 8 of each company’s
Annual Report on Form 10-K for the fiscal year ended December 31, 2014 (the “Form 10-K”). See also
MANAGEMENT’S DISCUSSION AND ANALYSIS - FINANCIAL CONDITION AND LIQUIDITY - “Capital
Requirements and Contractual Obligations” of Mississippi Power, MANAGEMENT’S DISCUSSION AND
ANALYSIS - FUTURE EARNINGS POTENTIAL - “Integrated Coal Gasification Combined Cycle” of Mississippi
Power, and Note (B) to the Condensed Financial Statements under “Integrated Coal Gasification Combined Cycle” in
each company’s Quarterly Report on Form 10-Q for the quarter ended June 30, 2015 (the “Form 10-Q”) for additional
information regarding the construction of the Kemper IGCC, including: (1) the cost cap set by the Mississippi PSC of
$2.88 billion, net of $245 million of grants awarded to the project by the U.S. Department of Energy under the Clean
Coal Power Initiative Round 2 (the “DOE Grants”) and excluding the cost of the lignite mine and equipment, the cost of
the carbon dioxide pipeline facilities, allowance for funds used during construction (“AFUDC”), and certain general
exceptions, including change of law, force majeure, and beneficial capital (which exists when Mississippi Power
demonstrates that the purpose and effect of the construction cost increase is to produce
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efficiencies that will result in a neutral or favorable effect on customers relative to the original proposal for the
Certificate of Public Convenience and Necessity) (the “Cost Cap Exceptions™); (2) the expected in-service date and
related cost estimate; and (3) investment tax credits allocated to Mississippi Power in connection with the Kemper
IGCC.

In connection with the filing of its Kemper County Integrated Coal Gasification Combined Cycle Project Monthly
Status Report through August 2015, Mississippi Power disclosed that it was continuing to evaluate the construction,
commissioning and start-up schedule for the Kemper IGCC. Mississippi Power has reviewed this schedule and
continues to expect that the Kemper IGCC will be placed in service during the first half of 2016, which represents no
change to the previously disclosed schedule.

Since the filing of the Form 10-Q, Mississippi Power has reported additional estimated costs subject to the cost cap in
the aggregate amount of approximately $40 million, which included estimated costs of approximately $25 million and
$15 million in its Kemper County Integrated Coal Gasification Combined Cycle Project Monthly Status Reports
through July 2015 and August 2015, respectively. In connection with the schedule review described above,
Mississippi Power has revised its previous cost estimate, which included projected costs through March 31, 2016, to
include projected costs through June 30, 2016.

Accordingly, the September PSC Report contains a further increase in the cost estimate subject to the cost cap for the
Kemper IGCC of approximately $110 million, including a further adjustment of approximately $20 million for the
month of September related to challenges in start-up and commissioning activities as well as operational readiness and
approximately $90 million related to the recognition of additional schedule costs through June 30, 2016. The total
estimated Kemper IGCC cost subject to the $2.88 billion cost cap as
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of September 30, 2015 was approximately $5.11 billion, net of the DOE Grants and excluding the Cost Cap
Exceptions. Mississippi Power does not intend to seek rate recovery for any costs related to the construction of the
Kemper IGCC that exceed the $2.88 billion cost cap, net of the DOE Grants and excluding the Cost Cap Exceptions.
As a result of this revised cost estimate, Southern Company and Mississippi Power recorded total pre-tax charges to
income for the estimated probable losses on the Kemper IGCC of approximately $150 million ($93 million after-tax)
during the third quarter 2015.

As previously disclosed, any extension of the in-service date beyond June 30, 2016 is currently estimated to result in
additional base costs of approximately $25 million to $30 million per month, which includes maintaining necessary
levels of start-up labor, materials, and fuel, as well as operational resources required to execute start-up and
commissioning activities. However, additional costs may be required for remediation of any further equipment and/or
design issues identified. Any extension of the in-service date with respect to the Kemper IGCC beyond June 30, 2016
would also increase costs for the Cost Cap Exceptions, which are not subject to the $2.88 billion cost cap established
by the Mississippi PSC. These costs include AFUDC, which is currently estimated to total approximately $12 million
per month, as well as operating expenses on Kemper IGCC assets placed in service, consulting and legal fees, and
carrying costs, which are estimated to total approximately $6 million per month, a portion of which is being deferred
in regulatory asset accounts.

As previously disclosed, the Internal Revenue Service has allocated investment tax credits to the Kemper IGCC under
Section 48A (Phase II) of the Internal Revenue Code of 1986, as amended (the “Phase II credits”), which require, among
other things, an in-service date no later than April 19, 2016. As of September 30, 2015, Mississippi Power had utilized
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approximately $235 million of the Phase II credits. Mississippi Power anticipates the in-service date will occur
subsequent to April 19, 2016, but has not made a final determination to that effect. Accordingly, Mississippi Power
will reclassify the Phase II credits to a current liability on its September 30, 2015 balance sheet, with no impact to net
income. Repayment to the Internal Revenue Service would occur in connection with the quarterly estimated tax
payment following the final determination that the in-service date would occur subsequent to April 19, 2016. The
cash funding requirements necessary for Mississippi Power to make any repayment are expected to be provided by
Southern Company.

Southern Company’s and Mississippi Power’s analysis of the time needed to complete the start-up and commissioning
activities for the Kemper IGCC will continue until the remaining Kemper IGCC assets are placed in service. Further
cost increases and/or extensions of the in-service date may result from factors including, but not limited to, labor costs
and productivity, adverse weather conditions, shortages and inconsistent quality of equipment, materials, and labor,
contractor or supplier delay, non-performance under construction or other agreements, operational readiness,
including specialized operator training and required site safety programs, unforeseen engineering or design problems,
start-up activities for this first-of-a-kind technology (including major equipment failure and system integration),
and/or operational performance (including additional costs to satisfy any operational parameters ultimately adopted by
the Mississippi PSC). In subsequent periods, any further changes in the estimated costs to complete construction and
start-up of the Kemper IGCC subject to the $2.88 billion cost cap, net of the DOE Grants and excluding the Cost Cap
Exceptions, will be reflected in Southern Company’s and Mississippi Power’s statements of income and these changes
could be material.
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The ultimate outcome of this matter cannot be determined at this time.
Exhibit
Kemper County Integrated Coal Gasification Combined Cycle Project Monthly Status Report
Exhibit 99.01 through September 2015 to the Mississippi Public Service Commission submitted by Mississippi
Power Company pursuant to Docket No. 2009-UA-14.
Cautionary Note Regarding Forward-Looking Statements

Certain information contained in this Current Report on Form 8-K and in the September PSC Report is
forward-looking information based on current expectations and plans that involve risks and uncertainties.
Forward-looking information includes, among other things, statements concerning the projected cost and schedule for
the completion of construction and start-up of the Kemper IGCC and the repayment of investment tax credits.
Southern Company and Mississippi Power caution that there are certain factors that could cause actual results to differ
materially from the forward-looking information that has been provided. The reader is cautioned not to put undue
reliance on this forward-looking information, which is not a guarantee of future performance and is subject to a
number of uncertainties and other factors, many of which are outside the control of Southern Company and
Mississippi Power; accordingly, there can be no assurance that such suggested results will be realized. The following
factors, in addition to those discussed in the Form 10-K and subsequent securities filings, could cause actual results to
differ materially from management expectations as suggested by such forward-looking information: changes in tax
and other laws and regulations to which Mississippi Power is subject as well as changes in application of existing laws
and regulations; the ability to control costs and avoid cost overruns during the development and construction of
facilities, which include the development and construction of generating facilities with designs that have not been
finalized or previously constructed, including changes in labor costs and productivity, adverse weather conditions,
shortages and inconsistent quality of equipment, materials, and labor, contractor or supplier delay, non-performance
under construction or other agreements, operational readiness, including specialized operator training and required site
safety programs, unforeseen engineering or design problems, start-up activities (including major equipment failure
and system integration), and/or operational performance (including additional costs to satisfy any operational
parameters ultimately adopted by the Mississippi PSC); the ability to construct facilities in accordance with the
requirements of permits and licenses, to satisfy any environmental performance standards and the requirements of tax
credits and other incentives, and to integrate facilities into the Southern Company system upon completion of
construction; advances in technology; actions related to cost recovery for the Kemper IGCC, including the ultimate
impact of the 2015 decision of the Mississippi Supreme Court, the Mississippi PSC’s August 2015 interim rate order,
and related legal or regulatory proceedings, Mississippi PSC review of the prudence of Kemper IGCC costs and
approval of permanent rate recovery plans, actions relating to proposed securitization, the ability to utilize bonus
depreciation, which currently requires that assets be placed in service in 2015,
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satisfaction of requirements to utilize investment tax credits and grants, and the ultimate impact of the termination of
the proposed sale of an interest in the Kemper IGCC to South Mississippi Electric Power Association; and the ability
of counterparties of Mississippi Power to make payments as and when due and to perform as required. Southern
Company and Mississippi Power expressly disclaim any obligation to update any forward-looking information.
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SIGNATURE

Pursuant to the requirements of the Securities Exchange Act of 1934, each of the registrants has duly caused this
report to be signed on its behalf by the undersigned hereunto duly authorized.

THE SOUTHERN COMPANY
Date: October 27, 2015

By /s/Melissa K. Caen
Melissa K. Caen
Corporate Secretary

MISSISSIPPI POWER COMPANY

By /s/Melissa K. Caen
Melissa K. Caen
Assistant Secretary



